
DEC 1 5 2000 
ENGINEERING MANAGEMENT SUPPORT INC. 

muoomsm 
12335 West 53"" Ave. Suite 201 Telephone (303) 940-3426 
Arvada, CO 80002 Telecopier (303) 940-3422 

emsiden ver@uswest. net 

December 11,2000 

U.S. Environmental Protection Agency 
Region Vll 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

ATTENTION : Mr. Dan Wall 

SUBJECT : Monthly Status Report - November 2000 
West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Dear Mr. Wall, 

On behalf of Cotter Corporation (N.S.L.), Laidlaw Waste Systems (Bridgeton), Inc., 
Rock Road Industries, Inc., and the United Sates Departinent of Energy (the 
"Respondents"), Engineering Management Support Inc. (EMSI) submits the attached 
status report for the month of November 2000 as required by paragraph 56 ofthe West 
Lake Landfill Administrative Order on Consent, Docket No. VII-93-F-005. If you have 
any questions or desire additional informalion reialed to this status report or any olher 
aspect ofthe project, please do not hesitate lo contact me. 

Sincerely, 
ENGINEERING MANAGEMENT SUPPORT, Inc. 

Paul V. Rosasco, P.E. 

Distribution : 

John Niffenegger - Sverdrup 
Doug BoiTO - Allied Waste Industries, Inc. 
Ward Herst - Herst & Associates, Inc. 
Michael Hockley - Spencer Fane BriU & Browne 
Steve Landau - Cotter Corporation 
Charlotte Neitzel - Holme Roberts & Owen 
William Spurgeon - U. S. Department of Energy 
William Wemer - The Stolar Partnership 
W.E. Whitaker - Rock Road Industries 
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Monthly Status Report - November 2000 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (fonnerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
Sates Departinent of Energy (the "Respondents") for Operable Unit - 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 ofthe West Lake Landfill Administrative 
Order on Consent, Docket No. V1I-93-F-005. 

1. Work Performed During November 2000 

The following activities were initialed, continued or completed as part oflhe OU-1 
Remedial Investigation/Feasibility Study (RI/FS) during this reporting period: 

Fieldwork - Sample Collection/Analvsis 

None. 

Report Preparation 

None. 

Projeci Management 

EMSI prepared the October 2000 monthly status report. 

Meetings 

None. 

Conespondence 

• During this reporting period EMSI transmitted to Mr. Dan Wall of EPA the Monthly 
Status Report for October 2000 on November 14, 2000; and 

• On a November 30, 2000 telephone conversation, Mr. Paul Rosasco of EMSI and Mr. 
Dan Wall of EPA discussed options for completing soil removal and closing-out 
activities associated with the Crossroads properties. 

2. Work Scheduled to be Performed during December 2000/January 2001 

The following activities will be conducted during December 2000 and January 2001: 
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Prepare revisions to the draft Feasibility Study (FS) report in response to EPA 
comments and in accordance with the responses to commenis submitted on May 
8, 2000, the results ofthe discussions al the June 14, 2000 meeting, and EPA's 
comments on the Technical Memorandum "Evaluation of Potential Hot Spot 
Occurrences and Removal for Radiologically Impacted Soil". As requested by 
Mr. Dan Wall ofthe U.S. EPA during the September 20, 2000 conference call 
between EPA and the Respondents, revision ofthe draft FS report will not be 
completed until after the meeting between the Missouri Department of Nalural 
Resource and EPA has been held to discuss potential additional comments to the 
draft FS. 

3. Problems Encountered 

None. 
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